		January		February		March		April		May		June		July		August		September		October		November		December		January		February		March		April		May		June		July		August		Sept	
PROJECT MONTH/DATES		1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16	1	16
Task 1:	**Project Initiation, Coordination, and Management**																																										
1.1	Project Initiation																																										
1.2	MIG Team/City Staff Work Sessions (allowance)																																										
1.3	Project Management																																										
1.4	(Reallocated to Personal Mobility White Paper)																																										
Task 2:	**Defining Approaches, Ideas, and Options for Implementing the General Plan and Updating the Zoning Regulations**																																										
2.1	Data Collection, Zoning Regulations Diagnosis, and Outline														7/17																												
2.2	Stakeholder Interviews																																										
2.3	Community Workshop - Introducing the Update Program											6/3																															
2.4	Issues Papers (6)																																										
	Housing																																										
	Edge Conditions																																										
	Cannabis																																										
	CAP Implementation																																										
	Personal Mobility																																										
	Flexible Density																																										
2.5	City Council Study Session																															4/10											
Task 3:	**Draft Zoning Regulations and Public Review**																																										
3.1	Style Sheet and Format														7/17																												
3.2	Admininstrative Draft (2 drafts)																																										
	Article 1																																										
	Article 2																																										
	Article 3																																										
	Article 4																																										
	Article 5																																										
	Article 6																																										
	Article 7																																										
	Article 8																																										
	Article 9																																										
3.3	Public Review Draft																																										
Task 4:	**Public Review of the Draft Zoning Regulations and Produce Public Hearing Draft**																																										
4.1	Community Workshop																																	5/3									
4.2	Initial Meeting with ALUC Staff																																										
4.3	Public Hearing Draft Zoning Regulations																																										
Task 5:	**(Reallocated to Task 2.1)**																																										
5.1	(Reallocated to Task 2.1)																																										
Task 6:	**Public Hearings, ALUC Hearings, and Final Zoning Regulations**																																										
6.1	Planning Commission Public Hearings																																			6/13, 6/14. 6/27							
6.2	City Council Public Hearings																																							8/21			
6.3	ALUC Formal Referral Hearing																																			5/16	6/6 or 6/20						
6.4	Final Zoning Regulations																																										

MIG Task

City Task

Workshop/Study Session/Hearing

Public Review