

**City of San Luis Obispo as member of Urban County
2011 Community Development Block Grant (CDBG) Timeline
Questions? Call Tyler Corey (805) 781-7169**

September 2010

- September 1st - HRC conducts 2011 Community Needs Workshop and develops priorities for funding
- September 6th – County conducts 2011 Community Needs Workshop – South County – Arroyo Grande 7-9 pm
- September 22nd - CDBG Grant applications available from Community Development staff at front Counter 919 Palm Street

October 2010

- October 5th - City Council approves priorities based on HRC recommendation from the 2011 Community Needs Workshop
- October 7th - County conducts 2011 Community Needs Workshop – North County in Atascadero 7-9 pm.
- October 20th - County conducts 2011 Community Needs Workshop – San Luis Obispo 7-9 pm City/County Library
- October 22nd – CDBG and HOME Applications due to Community Development

November 2010

- November 1 – 15th – Community Development staff reviews CDBG applications
- November 20th – Notices sent to CDBG applicants of upcoming public hearing
- November 17th or week of Nov 22nd – CDD staff and HRC special Workshop to preview CDBG applications
- November ? – County conducts B.O.S. Public Needs Hearing
- Mid November to December - County staff prepares Action Plan

December 2010

- December 1st - HRC public hearing to review CDBG applications and make recommendations
- December ? – County conducts B.O.S. Public Needs Hearing

January 2011

- Mid - January – Draft Action Plan complete and sent to cities for review
- January ?th - County conducts 2011 Community Workshop – Draft Plan review – North County in Paso Robles 7-9 pm.

February 2011

- February ? - County conducts 2011 Community Workshop – Draft Plan review – South County in Grover Beach 7-9 pm.
- February ? - County conducts 2011 Community Workshop – Draft Plan review – San Luis Obispo at City/County Library 7-9 pm.

March 2011

- March 1st - City Council to hold public hearing and recommend the City's CDBG funding for approval to the County.

April 2011

- April 5th – County Board of Supervisors holds public hearing to approve a one-year Action Plan
- April – County Planning staff finalizes all submittals for the Urban County for HUD

May 2011

- May 15 – County submits Action Plan to HUD

July 2011

- Early July – HUD approves funding