



2018-25 PAVEMENT PLAN

ARTERIAL ROADWAY BASE REPAIR AND SEALING

- 2 BROAD STREET (2019)
- 3 MARSH STREET (2021)
- 4 HIGUERA STREET (2021)
- 5 JOHNSON/PHILLIPS/PEPPER (2021)
- 6 MONTEREY STREET (2023)
- 7 SANTA BARBARA (2025)

NEIGHBORHOOD BASE REPAIR AND ROADWAY SEALING

- AREA 2 (2018)
- AREA 3 (2018)
- AREA 4 (2020)
- AREA 5 (2020)
- AREA 6 (2022)
- AREA 7 (2022)
- AREA 8 (2024)
- AREA 9 (2024)

OFF-SCHEDULE SLURRY SEALING

Add to 2018

UTILITY PROJECT CONFLICTS*

- WATER
- SEWER

*UTILITY PROJECTS FALL WITHIN THE 2-YEAR ROAD CUT MORATORIUM FOR THE INDICATED YEAR OF AREA SEALING. DELAY THESE STREETS 2 YEARS.

